
2/3/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE I

Assess the ability of the Blue Ridge PSAP's CPE to 
Support the CAS and NCAS solution for the wireless 
E911 Phase I and make recommendations.

Blue Ridge 100% 497 45

Make contact with the LECs Blue Ridge 100% 132.75 26
Draft Phase I request letters for WSPs Blue Ridge 75% 26 18
Draft Cost recovery funding requests Blue Ridge 100% 62 17
Coordinate review of service agreements or NDAs Blue Ridge 11% 16.5 16.5
Recommend # of wireless 911 trunks Blue Ridge 10% 22 22
Organize initial planning meeting Blue Ridge 10% 25 25
Coordinate receipt of cell sector address & route info Blue Ridge 20% 29 29
Manage install of wireless 911 trunk & CPE upgrade Blue Ridge 1% 25.5 25.5
Manage implement of Phase I service Blue Ridge 2% 39 39
Monthly report of project status to PSAP managers Blue Ridge 25% 86 15
Report project status of Wireless E911 Board Blue Ridge 7% 18 18
Coordinate/provice training on Phase I calls Blue Ridge 6% 30 30
Coordinate Phase I testing and cutover Blue Ridge 10% 95 95
Assist PSAP preparing true-up Blue Ridge 4% 15 15

    PHASE II

Assess PSAP readiness for Phase II Blue Ridge 25% 79.75 79.75
Make initial contact w/ 911 service provider Blue Ridge 9% 16 16
Draft Phase II request letters Blue Ridge 10% 8 8
Draft cost recovery funding request Blue Ridge 26% 21 21
Coordinate review of service agreements or NDAs Blue Ridge 5% 10 10
Identify Phase II technology solution Blue Ridge 2% 7.5 7.5
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Confirm new ALI fromat w/ 911 service provider Blue Ridge 3% 8 8
Determine if coordinate based routing Blue Ridge 2% 2 2
Manage installation of PSAP upgrades Blue Ridge >1% 4 4
Manage implementation of Phase II service Blue Ridge >1% 2 2
Report project status to PSAP managers Blue Ridge 1% 4 4
Report project status to Wireless E911 Board Blue Ridge >1% 1 1
Coordinate/provide training on Phase II calls Blue Ridge >1% 1 1
Coordinate Phase II testing & cutover Blue Ridge >1% 3 3
Assist PSAP to prepare true-up document Blue Ridge >1% 2 2

1288 605.25

Draft Cost recovery funding requests

0 0
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Issues of Importance
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